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. )
</ (] UNBLASSIFIED

1030024-6

P5X1

T0:

BRANCH/PD/OL

CONTRACT ADMINISTRATION & SETTLEMENT

DATE

15 April 1966

N/A

INSPECTION REPORT NO. (If final, so state)

N/A

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Development, Studies and Models

THE CONTRACTOR 15 ON SCHEDULE

YES

NO

FUNDS EXves

PER CENT OF WORK COMPLETED -~

PER CENT OF FUNDS EXPENDED

} See Reverse

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

No IF ANSWER 15 "NO" ADVISE REC-

OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. iF KNOWN, INDICATE MAGNITUDE OF AD-
DITIONAL FUNDS INVOLVED.

and cost on reverse side.)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END |TEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? g YES D NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES EE& NO
(If yes, indicate items, quantity,

INCENTIVES"

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

O cosr [0 perrormance

0 ves A no
3 eecivery

NOTE:

USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTAND ING
2. D EXCELLENT

REVERSE SIDE.,
See Reverse

3. [:] ABOVE AVERAGE

s [ avennee

5. D BELOW AVERAGE 7. D UNSAT ISFACTORY

6. [:] BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS5 UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON

RECOMMENDED ACTION

[E] CONTINUE AS PROGRAMMED

[:] TERMINATE

RECEIVED. THESE INCLUDE, WHERE

D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

[:] OTHER (Specify)

APPLICABLE. THE FOLLOWING:

IF TERMINATION [S RECOMMENDED OR IF THIS 15 A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR®S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE

ITEMS UNDER THE CONTRACT HAVE BEEN

ITEM

DOES NOT

REC'D | " appLY

b
ITEM REC'D OAEPSPLNYOT

PROTOTYPES

MANUALS

DRAWINGS AND SPECIFICATIONS

FINAL REPORT

PRODUCTION AND/OR OTHER
END ITEMS

SPECIAL TOOLING

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

6 April 1966

'
L

SIGNATURE O

4

INSPECTOR'S
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25X1

X4 SECRET L_J CONFIDENTIAL , L_J UNCLASSIFIED

L/éAR 21l REVERSAL PROCESSOR, RT-12. This project should be signed off in April.

! PAR 207 DEFINITIVE STUDY QF CONTACT PRINTERS. The Final Report was received on

ApprawsRR D REWEBERA005/02/17 : CIA-RDP7SEOHTAEAMIT 000030021 r xaL

Model is installed in NPIC and all development funds have been expended. 100%
work completed, 100% funds ,expended. A number of changes in parts have been

made[:::::::]Satisfactory%’:}é}7[ s/

PAR 215 ROLLER TRANSPORT PROCESSOR, RT-24. Modification is required to feed

the machine; however, this lead-tab requirement will be turned over to a contractor

to perform. The machine therefore should be accepted and signed-off since all

other requirements are reasonably fulfilled. The RT-24 is installed and in

operating condition in NPIC. 100% work completed, 100% funds expended. Satisfactor
ry g any

11 April 1966. The Development Branch must yet make an evaluation of the report.
If successful, a "phase II" study will commence with new funding. 100% work
completed, 100% funds expended. fﬁ’fkquzréd/

PAR 233 700M (6x to 60x) PROJECTION LENS. Work had just begun when it was
discovered that NPIC would have to redefine the requirements due to the unsatis-
factory low transmittance through the high-index glass. 2% work completed,

10% funds expended.

PAR 243 BRIEFING PRINT ENLARGER PROTOTYPE (#99724Lk).  Work has commenced on
the prototype. Uu% work completed, funds expended, not known. Above Average.

PAR 245 BPE LENS SYSTEM 60x to 160x (#997606). | | Proposal is due in April. To
be developed parallel to PAR 243.

1Y o

2 5X1
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UNCLASS I} SECRET
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CONTRACT NO., TASK NO.

CONFRANE o KSPEENEANRERIND2/17 : CIA-RDP78B0477DAY81000030021-6 25X1

T0: DATE

Contract Division/DT/0GA 30 July 1964

@@E@NG@C@N/QB/PD/OL INSPECTION REPORT NO. (If final, so state)
5

ESTIMATED COMPLETION DATE

30 June 1965
NAME OF CONTRACTOR
TYPE OF COMMODITY OR SERVICE
Improve PI Methods
THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
YES D No Funos [ ves [] wo \F ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON

oce Ilem 1 on rEVerse | Reverst HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADD |-

PER CENT OF WORK COMPLETED TIONAL FUNDS INVOLVED,

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? @ YES D NO (If yes, give details on reverse side.)

See item 2 on reverse

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES B NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. [] outsTanoine 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. [T] UNSATISFACTORY
2. D EXCELLENT 4. g AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE., INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACT ION

m: CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS I5 A FINAL REPORT ATTACH COMMENTS [N NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE. WHERE APPLICABLE, THE FOLLOWING:

ITEM REC'D DOEF?PEST ITEM REC'D DgggL';‘,OT
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICAT IONS i FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT V%H CONTRACTOR

20 July 1964

25x1 S IGNATURE

INSPECTOR®

SBUA7 7020010000
GROUP 1
Excluded from automatic
downgrading ond
declassification

Forw | g7 vsApproved For Release 200570217 - LIRs

6- 64 PREVIOUS
EDITION (When Filled In)

(12-36)
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25X1

25X1

25X1

Approved Fo?‘ﬁeleaser 2005/02/17 : CIA-RDP7SBO477?K001000030021-6
Item 1: Status of the 25 actual projects.

Action Quantity PAR

Being reuritten 2 215, 223

Under evaluation by P&DS 2 20k, 205

Not considered,[ | to be

worth the expenditure of funds 3 218, 219, 221

Not acceptable to P&DS 2 208, 220

PAR approved aud: 13 202, 203, 206, 207,

211, 212, 213, 21k,
216, 217, 222, 225
and 22k,

Projects ccz:q;let;gp 209, 210
Discontinued by 226

D

ml )

¥ PAR-215 is being rewritten to delete requiremetits for a capability = -
to process roll matcerial. PAR-223 probably will not have any great

activity until September whe wpects to obtain the cauputer 25X1
facilities necessary for the lens dezigm,

Ttenr 2.
8., Five copies of "Quarterly Progress Review, Contract 25X1
were received on 28 July 196k, :l
b. The Teleprompter projector loaned]  |iast Harch was 25X1

returned to the Center on 13 July 196h4.

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030021-6
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CONTRACT NO TASK NO.

i . -
COMERAORJ Rop RaleoRera0QH92/17 : CIA-RDP78B04770A%000030021-6
| | 2

pX1

TO: PATE
Rentract ﬁivis%ﬁ?ré@ﬁ& 20 June 106k
nfot NEERING SECTION/C PD/OL INSPECTION REPORT NO. (If final, so state)
i

ESTIMATED COMPLET!ON DATE

_3C June 1065

NAME OF CONTRACTOR

TYPE

THE CONTRACTOR (S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

YES D NO FUNDS E& YES NO IF ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND7OR ACTION OF SPONSORING OFFICE. ON

PER CENT 0 ORK COMPL TEi) REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDI-
ER CENT OF W ETE® {Gue—ttemton reverse)| Tioval Fuxds INvoLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END |ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? [}g YES [:] NO (If yes, give details on reverse side.)

(Bee item 2 on reveree)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES g NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. [:] QUTSTAND ING 3. [:] EXCELLENT 5. [:] ACCEPTABLE 7. [:] UNSATISFACTORY

2. D SUPER10R 4. HIGHLY SATISFACTORY 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACT ION

u CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
) SATISFACTORY PERFORMANCE

[:] TERMINATE [:] OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTI!FY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

. | DOES NOT ' . DOES NOT
ITEM RE
C'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

11 Jime 106hL

INSP]

- i\

5 1oN 35X1

FORM
3-64

GROUP 1

Excluded frem outomatic

downgrading and
declassification

ET

(When Filled In)

"SEC

EDITION

1897

(t2.36)
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L. Btatus of the 25 mctual projects.

Being revritten b1
Under evaluation by PADS 2
Nob can&i@iig:;£;;::::]ia oe

wexrth the o wre of funds 3
Fot acceptadle ‘o PADS 2
PAR approved ana,[:]nrdereﬁ

to proceed 5
Project copleted 1l
Biscontinued by PRDS Eé%'

The sctual progrezs in each project is digcussed in the MPR dated

223

204,205

218,219,221

208,220

202,203,206,207,210 thru

217,222,204 ,225
209

226

23 June 1965, subject, “Trip Beport =

LHFE'was Torvarded to Contract Division/Dr/0SA.

8-11 June 195%.F A copy of thie

2. Five coples of Quarterly Repwn-t Number 3, dsted 1 Jume 1964,

ware received in PADS on 2 July 156%4.

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030021-6
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